
NIST Big Data Public Working Group and Subgroups Work Plan  

 

Week  Def. & Tax.  Requirements Sec. & Privacy  Ref. Arch Tech. Roadmap 
June 26   NBD‐PWG (13:00PM – 15:00PM)

Kick‐off Meeting 
July 3   NBD‐PWG (13:00PM – 15:00PM)

Establish Subgroups with Co‐Chairs, Subgroups Charter, Overall OWG direction 
July 8 ‐ 12  

  
Mondays  

10:00AM – 12:00PM 
Tuesdays

10:00AM – 12:00PM 
Wednesdays  

10:00AM – 12:00PM 
Thursdays

10:00AM – 12:00PM 
Fridays

10:00AM – 12:00PM 

July 15 – 19  
 

Definitions & 
Characteristics  

Collect general use cases,
identify requirements 

Collect security and privacy 
use cases,  

Analyze use cases from 
Reqs. & Sec. subgroups 

Vision
Characteristics & Def. 

July 22 – 26 
 

Tax.: Roles, activities, 
components & subcomp. 

Categorize reqs.,
Identify missing reqs. 

Identify requirements  Create conceptual model, 
identify actors, 

Taxonomies
Roles & Activities 

July 24 
 

NBD‐WG (13:00PM – 15:00PM)
Subgroups report: Sharing and brainstorming results 

July 29 – Aug. 2  
 

  Identify usage scenarios, 
iden. Implement. Scenarios 

Use cases & scenarios  
Ref. Architecture 

Aug 5 – 9 
 

  Create ref. architecture Standards & Activities 
Gap Analysis 

Aug 12 – 16  
 

  Standardization Priorities ??? 
Strategy of Adoption  

Aug 19 – 23  
 

  Strategy of Implement.  
Resourcing  

Aug. 21 
 

NBD‐WG (13:00PM – 15:00PM)
Subgroups report: Present and Discuss Working Draft Outline 

Aug.  26 ‐ 30 
 

  Recommendations 

Sept. 2 – 6  
 

 

Sept. 4  NBD‐WG (13:00PM – 15:00PM)
Subgroups report: Present and Discuss Rough Draft 

Sep 9 – 13 
 

 

Sep 16 ‐ 20    
 

Sep 23 – 27    
 

Sep 25 
 

NBD‐WG (13:00PM – 15:00PM)
Subgroups report: Present and Discuss Final Draft  

Sep 30 
 

Big Data Workshop, NIST 
‐ Deliverables Presentation & Discussion 

‐ Breakout Sessions by Subgroups 
‐ Announcement for Next Steps 


